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CONFIDENTIAL

13 JUN 1984

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 13 JUNE 1984

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. 1tems or Events of llajor Interest that have Occurred During
the Preceding Week:

a. Northside Utility Line Project - The purpose of this
GSA construction contract is to install new redundant steam and
chilled water lines and an electrical ductbank from the power
plant to the north side of the Headquarters Building. The
existing utilities run from the power plant to the south end of
the Headquarters Building. Construction began in early 1983
with a scheduled completion date of November 1983. Since a
section of these utility lines, as originally designed, were in
the footprint of the new building, the project had to be
stopped and redesigned. For this reason, the scheduled
completion date was delayed to 15 June 1984.

The electrical ductbank has been completed. The steam and
condensate lines are nearly complete. One leak in the
underground condensate line remains to be located and fixed.
Steam line construction will be completed during a scheduled
site outage on 15 June 1984 from 2400 hours to 1800 hours on
16 June 1984. The majority of the steam lines has been
successfully pressure tested.

The underground chilled water lines have developed 11 leaks
to date during the pressure testing process. One leak was due
to a defective pipe section and the remaining leaks were at
flanges and gaskets. The contractor is working two shifts per
day and testing the underground piping in sections in an effort
to expedite the testing and repair of 1leaks.

Once the steam and chilled water lines have been tested.
25X1 they will be placed in service. |

b. Replacement of Steam Condensate Piping in the Printing
& Photography Building - Due to inadequate GSA maintenance at
the boiler plant, leaks have developed in the steam condensate
piping at the Printing § Photography (P§P) Building over the
past several years causing damage to equipment and disruption
of operations. GSA has funded a construction project to
replace all the condensate piping in the P&P Building and
perform other miscellaneous steam piping work in the building
mechanical room.
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a%%roximate construction cost is $25,000.
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The bid opening for this project was in mid-May 1984 and
GSA expects to award the contract by the end of June 1984. The

c. Northside Electrical Feeders - The purpose of the
Northside Electrical Feeders is to provide an alternate feeder
source to the Headquarters Building from the power plant. At
the completion of the construction work, the Northside
Electrical Feeders will become a completely redundant service
entrance to the building capable of sustaining service
indefinitely in case the south feeder line becomes inoperative.

The design of the Northside Electrical Feeders was
completed on 30 April 1984. The construction documents were
delivered to Mr. Arthur Carlucci, GSA representative within the
New Building Project Office (NBPO). Mr. Carlucci plans to
perform the installation of the new feeders as a change order
to the bid package #1 of the New Building Project. Such action
will assure the completion of the new feeder installation
before the south feeder run is modified as called for under the
bid package #1 project.

The Northside Utility Feeders are expected to be
operational by January 1985.

d. Ames, Key, Chamber of Commerce Buildings Parking Access
Controls - The negotiations are continuing on schedule with the
lessors of these buildings. We are optimistic that the take
over of the parking will be effective on 1 July 1984. However,
the security enhancements may not be in place by that time. We
are continuing to work with the Office of Security and
Procurement Division on this matter.

e. Proposed Training Site - Office of Communications - The
Director of Communications has advised us that the DDA has
approved the acquisition of the facility which is located in
the vicinity[::f::::] The Office of Communications is preparing
a formal request to the DDA for his approval. RECD is
continuing its discussions with the lessor and will consumate

the agreement once final approval is received.
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f. Office Space Available at Chamber of Commerce - The
Office of Training (OTE) has indicated an interest in the 4,000
square feet space which is available on the ground floor of C
of C. The Logistics Officer from OTE will meet with RECD to
review the layout of the space to determine whether in fact it
is suitable for their requirements. OTE intends to nse the

space for unclassified training.

g. Memorandum of Implementation - Maintenance and ,
Operations Agreement with GSA - A meeting 1s scheduled with GSA

for 21 June 1984 at which time OL will make a fin
complete the negotiations on the memorandum.
will attend this meeting. |

i. 2430 E Street - Submittals from the contractor,
Continental Page for third floor CER § Wang Room, South
Building have been reviewed by the A§E, Cobb & del Castillo,
Ltd., and returned to the contractor. Electrical, mechanical,
and architectural rough-in has been completed along with

hanging of the expanded metal and gypsum wallboard. Work is on
schedule.

Demolition will begin in the Conference Room, second floor,
South Building, Saturday, 16 June 1984.

A cost proposal for the tunnel between East § Central

Buildings has been accepted. } i lval of
Tthgnxa-casliunnﬁj_ sections.,.

j. - Repaving and Drainage Improvements -
Approximately 5SUU cubic yards of concrete paving have been

placed in the truck staging area since 4 June 1984 revised
construction schedule is being prepared by GSA. [:j::fj
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25X1
3. Significant Events Anticipated During the Coming Week:
None
25X1
Distribution:
Orig § 1 - EO/OL
1 - OL/LSD
1 - OL/LSD/SM&FB
1 - OL/RECD/REB
1 - OL/RECD/FEB
1 - OL/RECD/R§FU
1 - OL/RECD Official
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